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19 December 1962

MEMORANDUM FOR: Mr. McCone

SUBJECT : .

1. Construction at| _________ |is nearing completion, and

~we fully expect the contractor to meet the 31 December 1962 deadline.

2. The pre-positioning of furniture and equipment has been
in process for the past two weeks. While there undoubtedly will
remain the usual minor items to complete, some deficiencies to
correct, and clean-up work to be done, we plan to take beneficial
occupancy and to place our security controls on the building as of
31 December. The move of NPIC operations into the building will
follow immediately, NPIC expects to have a full operational capability

|on or shortly after 5 January 1963.

25X1A9A

" L. K. White
Deputy Director
(Support)

cc: General Carter
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